

## **Preparation of a software project plan covering scope, timeline, and team roles for a sample application. - Hospital Management System**

### **Project Title:**

Hospital Management System (HMS)

### **Project Overview:**

The Hospital Management System (HMS) is a software application designed to automate and manage the daily operations of a hospital. It integrates various hospital departments such as patient registration, appointment scheduling, doctor management, laboratory, pharmacy, billing, and administration into a single system. The objective is to improve efficiency, reduce manual work, ensure accurate record management, and provide better healthcare services.

### **Project Scope:**

**In Scope** - The project includes the development of the following modules:

- Patient Registration
- Patient, Doctor Login
- Appointment Scheduling
- Electronic Medical Records (EMR)
- Laboratory Report, Pharmacy, Staff Management
- Billing and Payment System
- Report Generation
- Administrator Dashboard
- Secure Login and User Authentication

**Out of Scope** - The following features are not included in the current version:

- AI-based disease prediction
- Online video consultation (Telemedicine)
- Integration with wearable health devices
- Multi-hospital network management
- Health insurance claim processing

### **Project Objectives:**

- Automate hospital operations.
- Reduce paperwork and manual errors.
- Improve patient record management.

### **Project Timeline:**

| Phase                | Activities                                              | Duration   |
|----------------------|---------------------------------------------------------|------------|
| Requirement Analysis | Gather hospital requirements and prepare SRS            | 2 Weeks    |
| Planning             | Prepare project plan, schedule, budget, and assign team | 1 Week     |
| System Design        | Database, UI, architecture, and module design           | 2 Weeks    |
| Development          | Coding of all HMS modules                               | 8 Weeks    |
| Maintenance          | Bug fixes, updates, and feature enhancements            | Continuous |

### Resources Required:

**Hardware** - Computers/Laptops, Hospital Server, Network Devices, Printers, Barcode Scanner.

**Software**- Operating System (Windows/Linux), MySQL or PostgreSQL, Visual Studio Code / Eclipse, Java / Python, Web Browser, Git Version Control.

### Deliverables:

Software Requirement Specification (SRS), Project Plan, Database Design, System Architecture, User Interface Design, Hospital Management Software, Test Reports, User Manual, Deployment Report, Maintenance Documentation.

### Conclusion:

The Hospital Management System project plan provides a structured approach for developing a secure, efficient, and user-friendly software application. By defining the project scope, timeline, team responsibilities, risks, and deliverables, the project can be completed systematically within the planned schedule. Using the Agile SDLC model ensures continuous improvement, quick adaptation to changing requirements, and successful delivery of a high-quality Hospital Management System.